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Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
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77 West Jackson Boulevard (SR - 6]) 
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Dear Mr. Berkoff: 

Re: Remedial Action Monthly Progress Report No. 13 - March2011 
12* Street Landfill Operable Unit No. 4 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 4, Progress Reports in the Statement of Work for the Remedial Design and 
Remedial Action at the 12"̂  Street Landfill Operable Unit No. 4, please find attached the Progress 
Report No. 13 for the period of March 1, 2011 tfirough March 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact tfie undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Gregory A. Carli, P. E. 

AS/cs/31 

cc: J. Saric (U.S. EPA) - electronic only 
L. Kirby-Miles (U.S. EPA) - electronic only 
S. Chummar (U.S. EPA) - electronic only 
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D. Penniman (Arcadis) - electronic only 
G. Griffith (Georgia-Pacific LLC) - electronic only 
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A. Stadnyk (CRA) - electronic only 
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Remedial Action Progress Report No. 13 
March 1, 2011 to March 31, 2011 

Remedial Design and Remedial Action 
12th Street Landfill, Operable Unit No. 4 

Otsego, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 

(U.S. EPA) in accordance with Task 4: Progress Reports and the Summary of Major 

Deliverables/Schedule contained in the Statement of Work for the Remedial Design and 

Remedial Action pursuant to the terms of the Consent Decree for the Design and 

Implementation of Certain Response Action at Operable Unit No. 4 and the Plainwell, Inc. Mill 

Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

(Consent Decree) which became effective February 22, 2005. 

1. WORK PERFORMED 

• On March 10, 2011, Progress Report No. 12 was submitted to the U.S. EPA. The 

February 2011 progress report included the remaining analytical results (two samples) for 

the confirmatory soil samples collected from the additional excavation conducted on the 

Wyoming Asphalt Plant property during the February 2011 reporting period. 

• The following field activihes were conducted during the March 2011 reporting period: 

Completed the moving of Wyoming Asphalt's office and laboratory property into the 

refurbished trailers 

Re-installation of the Site satellite communication system 

Connected additional utility services (e.g., telecommunication lines) within both trailers 

Installed new skirting around both of Wyoming Asphalt's refurbished trailers 

Installation of concrete pads below the concrete steps leading to each Wyoming Asphalt 

trailer 

Completed a calibration of the Wyoming Asphalt truck scale by a certified contractor 

Completed demobilization activities of all remaining CRA Services mobile office, 

equipment and supplies from the Site 

Began the development of the monitoring well network around the perimeter of the 12th 

Street Landfill 
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Remedial Action Progress Report No. 13 
March 1, 2011 to March 31, 2011 

Remedial Design and Remedial Action 
12th Street Landfill, Operable Unit No. 4 

Otsego, Michigan 

DATA RECEIVED 

During the March 2011 reporting period, no sampling activities were completed. Therefore, 

no analytical results to report. 

MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES 
PROPOSED TO, OR APPROVED BY, THE U.S. EPA 

None 

PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION 

None 

5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD 

• In accordance with the approved Remedial Action Work Plan (RAWP), the following field 

activities are scheduled to commence during the April 2011 reporting period: 

Complete the development of the remaining monitoring wells and begin the first 

quarterly event of groundwater sampling. The first quarterly event of groundwater 

sampling is tentatively scheduled for April 7, 2011. 

ANTICIPATED DEVELOPMENT WITH WORK DURING THE NEXT PERIOD 

No other anticipated developments with work to be completed in the April reporting period 
to report 

OTHER RELEVANT INFORMATION 

No other Site related information to report 
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